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Welcome to Wheaton Revitalization News!

Wheaton Revitalization News is an email distribution list that will provide frequent updates to the

surrounding community on the Wheaton Revitalization project. The purpose of this distribution list is to provide you
with project updates and construction activities. For additional information on the Wheaton Revitalization Project
please visit http://www.wheatonproject.com

Look Ahead - Week of February 24 to March 2, 2019
Headliner
CONSTRUCTION OF THE FIFTH-FLOOR COMMENCED

Project Status: The project remains on-schedule for a May 27, 2020 substantial completion. Building occupation is
scheduled during early-summer 2020.

Garage

Electrical work, block masonry, door frames, and sprinkler installation is underway at Levels P3, P2 and P1.
Installation of electrical, piping, masonry, doors, and sprinkler at Level P4 is complete.

Office Building
First Floor
Concrete Complete
Second Floor
Concrete Complete
Third Floor
Concrete Complete
Fourth Floor

Concrete complete
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Fifth Floor

Forming is underway. The first two concrete pours are planned for the week of February 25. Completion of the 5th
floor concrete is planned for the week of March 4.

Fifth Floor under construction
Column Construction

Column construction complete between the 4th and 5th floors.



Utility Construction

Pepco relocations are complete with exception of pole removal that will follow removal of the overhead Verizon
lines.

Verizon Underground Work
Complete
Town Plaza

The Town Plaza will include an amphitheater, stage, lighting, art work, Wi-Fi, bio-retention areas, landscaping, and
elevated walkways from the new Town Plaza to Georgia Ave (to the south) and to the WMATA tower connecting to
the WMATA parking garage located on Veirs Mill Road.

Excavation and demolition of old building foundations, stairs, and walkways is nearing completion. All work
associated with the Town Plaza is scheduled to be complete late- May 2020, at building completion.

Follow Project Progress via the Project Camera
A camera has been installed to view construction on the site. Click here to access the camera
Upcoming and Ongoing Activities

v" Place concrete 5" floor
¥" Build columns 5" floor to 6 floor
¥ Placement of concrete block, door frames, piping, sprinklers, and electrical in the garage on Levels
P4, P3, P2
¥ Offsite material fabrications underway
o Stone
o Windows
o Building skin
o Chillers HVAC
o Interior lights
¥ Repair waterline in Ennalls Drive
Install sewer connection from Grandview Ave to new building
¥~ Town Plaza (South of Reedie Drive)
o Demolition of Concrete
o Excavation and haul-off
o Rough grading
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Project Milestone Schedule
Activity

Demaolition of RSC Bld.
Building tie-down anchors
Geothermal Piping
Foundation Construction
Building Reaches Street Level
Utility Installation

Town Square

Building top-out

Building Close-in

Interior build-out
Substantial Completion
Mowve-in (occupancy)

Completion Date

Complete
Complete
Complete
Complete
Complete
March 2019
Spring 2020
August 2019
October 2015
Spring 2020
May 2020
Summer 2020

Update your subscriptions, modify your password or email address, or stop subscriptions at any time on your
Subscriber Preferences Page. You will need to use your email address to log in. If you have questions or problems

with the subscription service, please contact subscriberhelp.govdelivery.com.

This service is provided to you at no charge by Department of Transportation of Montgomery County MD.

Visit Wheaton Revitalization Project page to learn more.
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